LOFTHUST FRUKT OG SAFT

Website Development Process	In Charge	Week Start	Estimated Duration	Actual Duration
Phase 1: Information Gathering				
Goal Setting	ALL	1	1	1
Research & Audience Targeting	ALL	1	1	1
Review of Existing Strategy	ALL	2	2	2
Phase 2: Planning				
Site Map	PM,UD,WD,GD,	3	2	2
Interaction Diagrams & Wireframes	PM,UD,WD,GD,C	4	2	2
Phase 3: Design				
Creating Initial Design & Style Tiles	PM,UD,WD,GD,C	6	1	2
Create Page Layouts	WD,GD,UD,C	7	2	2
Get Client Feedbacks	C,PM,WD	8	1	
Redesigning	PM,WD,UD,GD,C	9	2	
Phase 4: Coding				
Build & Deploy Website	PM,WD,UD,GD	12	7	
Review of Clients Feedback	C,PM,WD	18	1	
Phase 5: Testing & Launching				
Testing of Created Website	WD,SA	20	1	
Uploading Website to Server	ALL	21	2	
Final Testing & Website Launch	ALL	23	3	

Team Members:	Abbreviation
Project Manager	**PM**
Web Developer	**WD**
Quality Assurance Tester	**QT**
Server Administrator	**SA**
Graphic Designer	**GD**
User Interface Designer	**UD**
Client	**C**

Percentage Complete

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25

Percentage Complete	Week bars
100%	
100%	
100%	
100%	
100%	
100%	
60%	
in progress	
in progress	
in progress	
in progress	
in progress	
in progress	
in progress	